(Name	Duration	Start	Finish	Predecessors	Resource Names
1	Nekretnine	53 days	08.04.24. 08:00	19.06.24. 17:00		
2	Pokretanje projekta	4 days	08.04.24. 08:00	11.04.24. 17:00		
3	Plan za intervju	2 days	08.04.24. 08:00	09.04.24. 17:00		Voditelj projekta
4	Procjena resursa	2 days	10.04.24. 08:00	11.04.24. 17:00	3	Voditelj projekta
5	Studija izvedivosti	8 days	12.04.24. 08:00	23.04.24. 17:00		
6	Planiranje projekta	4 days	12.04.24. 08:00	17.04.24. 17:00	4	Programer;Voditelj projekta
7	Analiza projekta	4 days	18.04.24. 08:00	23.04.24. 17:00		Voditelj projekta
8	Analiza	16 days	24.04.24. 08:00	15.05.24. 17:00		
9	Intervju	1 day	24.04.24. 08:00	24.04.24. 17:00	5	Analitiar sustava;Voditelj p
10	Analiza zahtjeva	3 days	26.04.24. 08:00	30.04.24. 17:00	6	Analitiar sustava
11	Dijagram toka podataka	3 days	03.05.24. 08:00	07.05.24. 17:00	7	Analitiar sustava
12	Analiza tržišta nekretnina	3 days	08.05.24. 08:00	10.05.24. 17:00	9	Analitiar sustava
13	Pravni i financijski preg	3 days	11.05.24. 08:00	15.05.24. 17:00	10	Analitiar sustava
14	Dizajn	23 days	16.05.24. 08:00	17.06.24. 17:00		
15	Specifikacija zahtjeva	2 days	16.05.24. 08:00	17.05.24. 17:00	11	Voditelj projekta
16	Konceptualni model po	5 days	18.05.24. 08:00	24.05.24. 17:00	13	Analitiar sustava;Programer
17	Logiki model podataka	3 days	25.05.24. 08:00	29.05.24. 17:00	15	Programer
18	Objektni model podataka	4 days	30.05.24. 08:00	04.06.24. 17:00	16	Analitiar sustava
19	Razvoj strategije	5 days	05.06.24. 08:00	11.06.24. 17:00	17	Analitiar sustava
20	Digitalna vizualizacija	4 days	12.06.24. 08:00	17.06.24. 17:00	18	Analitiar sustava
21	Marketing materijal	2 days	18.06.24. 08:00	19.06.24. 17:00		
22	Vizualni materijali	2 days	18.06.24. 08:00	19.06.24. 17:00	20	Voditelj projekta



